
From: Martin, John
To: Moore, Gary; Delgado, Paige
Cc: Lara, Alex
Subject: FJ Doyle Removal Chronology (DRAFT) - November 20
Date: Tuesday, November 20, 2018 4:10:07 PM

November 20, 2018 (DRAFT): 
The EPA team continued excavation activities with Team 1 excavating FJD06-01 (6 in) and
FJD07-01 (12 in). 
Team 2 loaded non-TSCA PCB contaminated soil into transportation trucks for disposal.  A
total of 12 loads/trucks were loaded and delivered their loads to the Maloy Landfill.
And the 4 trucks dedicated to the project were deconned for the holiday weekend while the
project is shut-down.  They planned on doing other commercial work.
START collected confirmation soil samples from grids FJD06-01, FJD03-10NW, FJD03-09NSEW,
and FJD07-01 submitted the samples for laboratory analysis.
Received analytical results for the sampling event on November 15, 2018.
Personnel On-site:  1 EPA, 1 START, 10 ERRS
 
 
 

 
John J. Martin
Federal On-Scene Coordinator (OSC)
1445 Ross Ave  (6SF-ER)
Dallas, Texas  75202
 
214.665.6748   *  fax 214.665.2278     
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